



2016 FLOOD RECOVERY

Construction Update

MAY 7, 2019

2016 FLOOD RECOVERY - OVERALL STATUS REPORT

2016 Flood Recovery - Status Report

May 1, 2019

Campus	Remediation		Temporary Campus		Flood Damage Restoration Project		Demo Temp Campus	
	Status	Obligated	Status	Obligated	Status	Obligated	Status	Obligated
St. Amant Primary School	Complete	Yes	Using Leased Facility at old RPCC	Yes	Complete	Yes	Complete	Yes
St. Amant Middle School	Complete	Yes	Using undamaged portions of campus only	N/A	Complete	Yes	Not applicable	N/A
St. Amant High School Main Administration Building	Complete	Yes	Using Freshman Academy as Temp Facility	Yes	Final Completion Imminent	Yes	Not applicable	N/A
St. Amant High School Ancillary Buildings	Complete	Yes	Complete and occupied	Yes	Final Completion Imminent	Yes	Under Const.	No
Lake Elementary School	Complete	Yes	Complete and occupied	Yes	Final Completion Imminent	Yes	Final Completion Imminent	No
Galvez Middle School	Complete	Yes	Complete and occupied	Yes	Final Completion Imminent	Yes	Final Completion Imminent	No
Galvez Primary School	Complete	Yes	Complete and occupied	Yes	Final Completion Imminent	Yes	Final Completion Imminent	No
East Ascension High Athletic Buildings	Complete	Yes	Not Applicable	N/A	Not Applicable	N/A	Not applicable	N/A
RVTO Center	Complete	Yes	Temporarily in Tenant Space	Yes	Under Construction	Yes	Not applicable	N/A
APSB Maintenance/Child Nutrition Building Sorrento	Complete	Yes	Temporarily at Old Carver Gym / RPCC	N/A	Under Construction	Yes	Not applicable	N/A
APSB Distribution Center Sorrento	Complete	Yes	Using Old Summit Bldg. as Temp Facility	N/A	Purchased Old Summit Building	Yes	Not applicable	N/A
APSB Transportation Department Office Sorrento	Complete	Yes	Temporarily used GOPS through June 2017	N/A	Complete	Yes	Not applicable	N/A
APSB Bus Shop Sorrento (Mechanic bays)	Complete	Yes	Using the flooded Facility (Temp Repairs)	N/A	Complete	Yes	Not applicable	N/A
Apple Digital Academy - Darrow	Complete	Yes	Using the flooded Facility (Temp Repairs)	N/A	Not Applicable	N/A	Not applicable	N/A
Sorrento Primary School	Complete	Yes	Not applicable	N/A	Not Applicable	N/A	Not applicable	N/A

MAY 7, 2019

ST AMANT MIDDLE AND PRIMARY RESTORATION



STATUS

1. FLOOD RECOVERY IS COMPLETE AT SAPS AND SAMS



MAY 7, 2019

SAHS RESTORATION AND TEMP DEMOB



STATUS

1. RESTORATION IS COMPLETE
3. DEMOBILIZATION OF TEMPORARY CAMPUS IS UNDERWAY

MAY 7, 2019


SAHS RESTORATION AND TEMP DEMOB



GOLD DOME

MAY 7, 2019

SAHS RESTORATION AND TEMP DEMOB



MAY 7, 2019

SAHS RESTORATION AND TEMP DEMOB



SAHS RESTORATION AND TEMP DEMOB



MAY 7, 2013

LAKE RESTORATION AND TEMP. DEMOB




STATUS

1. RESTORATION IS COMPLETE
2. PROJECT COST WAS \$4.1 MILLION.
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS NEAR COMPLETE

MAY 7, 2019

LAKE RESTORATION AND TEMP. DEMOB



MAY 7, 2019

LAKE ELEM. MODULAR BUILDING REPLACEMENT



STATUS – UNDER CONSTRUCTION

1. THIS IS A FEMA ELIGIBLE REPLACEMENT OF A TEMPORARY BUILDING THAT WAS OWNED BY APSB AND FLOODED

GALVEZ PRIMARY RESTORATION AND TEMP. DEMOB.



STATUS

1. RESTORATION IS COMPLETE
2. PROJECT COST WAS \$2.7 MILLION.
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS COMPLETE



MAY 7, 2019

GALVEZ PRIMARY RESTORATION AND TEMP. DEMOB.



MAY 7, 2019

GALVEZ PRIMARY MODULAR BUILDING REPLACEMENT



STATUS – UNDER CONSTRUCTION

1. THIS IS A FEMA ELIGIBLE REPLACEMENT OF A TEMPORARY BUILDING THAT WAS OWNED BY APSB AND FLOODED

MAY 7, 2019

GALVEZ MIDDLE RESTORATION AND TEMP. DEMOB.



STATUS

1. RESTORATION IS COMPLETE
2. PROJECT COST WAS \$2.6 MILLION
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS COMPLETE


MAY 7, 2019

GALVEZ MIDDLE RESTORATION AND TEMP. DEMOB.




MAY 7, 2019

GALVEZ MIDDLE RESTORATION AND TEMP. DEMOB.



MAY 7, 2015

RVTO REPLACEMENT



STATUS

1. UNDER CONSTRUCTION



MAY 7, 2019

MAINTENANCE WAREHOUSE - FLOOD REPLACEMENT



MAINTENANCE WAREHOUSE



STATUS

1. THE ORIGINAL BUILDING HAS BEEN DEMOLISHED
2. THE NEW MAINTENANCE/CND WAREHOUSE IS UNDER CONSTRUCTION

MAY 7, 2019