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PRAIRIEVILLE HIGH SCHOOL ς PACKAGE 01

SCHOOL

Prairieville High School ς Package 1

PROJECT VALUE

$117,940,758

PROJECT DETAILS

New Construction ς 320,000 sq. ft.

PROFESSIONAL OF RECORD

RHHA + DA, A Joint Venture

GENERAL CONTRACTOR

Milton J Womack, Inc.

ANTICIPATED COMPLETION

August 2024

PROJECT STATUS

ω Package 01 Construction: 89%
ω Upper Class, Cafetorium, Performing Arts ς VCT 

flooring, kitchen equipment installation ongoing.
ωGym ς Wood floor painting complete; lighting 

trim out and toilet partitions installation ongoing.
ωMedia Center ς Millwork installation & MEP trim 

out progressing.
ω Admin/Freshman ς Elevator installation ongoing.



PRAIRIEVILLE HIGH SCHOOL ς PACKAGE 01 continued



PRAIRIEVILLE HIGH SCHOOL ς PACKAGE 02 

SCHOOL

Prairieville High School ς Package 02

PROJECT VALUE

$117,940,758

PROJECT DETAILS

New Construction ς 320,000 sq. ft.

PROFESSIONAL OF RECORD

RHHA + DA, A Joint Venture

GENERAL CONTRACTOR

Milton J Womack, Inc.

ANTICIPATED COMPLETION

August 2024

PROJECT STATUS

ω Package 02 Construction: 91%
ω Field House ς Exterior light installation complete; 

fieldhouse building to be turned over shortly.
ω Football Complex ς Track surfacing and concession 

stand buildout nearing completion.
ω Baseball/Softball Complex ς All bleachers installed 

and press boxes set.
ω Irrigation system installation ongoing.



PRAIRIEVILLE HIGH SCHOOL ς PACKAGE 02



EAST ASCENSION HIGH SCHOOL RENOVATIONS

SCHOOL

East Ascension High School

PROJECT VALUE

$35,462,600*

PROJECT DETAILS

Demo / Reconstruction of Main Bldg.

PROFESSIONAL OF RECORD

Grace Hebert Curtis Architects, APAC

GENERAL CONTRACTOR

Cangelosi-Ward General Contractors

ANTICIPATED COMPLETION

August 2024

PROJECT STATUS

ω Construction: 89%
ω All wood doors have been installed.
ω Duct sock installation at Main Gym nearing 

completion.
ω New sewer lift  station installation ongoing.
ω Lighting drops, fire alarm system, millwork in 

classrooms and ceiling tiles in offices progressing.
ω Purchase Orders sent for furniture packages.

*Funding includes Temporary Facilities



EAST ASCENSION HIGH SCHOOL RENOVATIONS 
continued



GONZALES MIDDLE SCHOOL RENOVATION

SCHOOL

Gonzales Middle School

PROJECT VALUE

$6,000,000

PROJECT DETAILS

Demo /  Renovations /  HVAC Upgrade

PROFESSIONAL OF RECORD

Grace Hebert Curtis Architects, APAC

GENERAL CONTRACTOR

Woodward Design+Build

SUBSTANTIAL COMPLETION

February 2024

PROJECT STATUS

ω Construction: 100%
ω New Cafeteria AHU installation is complete.
ω Final punch list verification with Owner, Design 

Team and Contractor scheduled for 03-20-24.



GONZALES MIDDLE SCHOOL RENOVATION continued



DUTCHTOWN HIGH SCHOOL REAR ACCESS

Student 
Parking Lot

Proposed 
Drainage

Proposed 
Access Drive

Proposed 
Security Gate

APSB
Property

Johnson 
Bayou

DTHS

SCHOOL

Dutchtown High School

PROJECT VALUE

$1,500,000

PROJECT DETAILS

Road Improvements to Carrie Lane

PROFESSIONAL OF RECORD

McKim & Creed Inc.

GENERAL CONTRACTOR

TBD

ANTICIPATED COMPLETION

TBD

PROJECT STATUS

ω Coordinating with Ascension Parish Government 
finalizing phases of construction and set to begin 
procurement in April 2024.



ST. AMANT PRIMARY SCHOOL AND MIDDLE
SCHOOL RENOVATIONS AND ADDITIONS

SCHOOL

St. Amant Primary & Middle School

PROJECT VALUE

$10,164,000

PROJECT DETAILS

Demo /  Renovations /  HVAC Upgrade

PROFESSIONAL OF RECORD

Gossen-Holloway-Cortez, APAC

GENERAL CONTRACTOR

Stuart & Co General Contractors

ANTICIPATED COMPLETION

TBD

PROJECT STATUS

ω Roofing project at Middle School is complete.
ω Phase II of construction will begin over the 

summer.
ω Nearing completion of 30% drawings of new 

Primary School Building for Preconstruction 
Manager to price out.



DUTCHTOWN MIDDLE SCHOOL CLASSROOM BLDG
A/B RENOVATIONS & MECH. UPGRADES

SCHOOL

Dutchtown Middle School

PROJECT VALUE

$3,120,000

PROJECT DETAILS

Demo /  Renovations /  HVAC Upgrade

PROFESSIONAL OF RECORD

RHH Architects, APAC

GENERAL CONTRACTOR

Sienna Construction, LLC

SUBSTANTIAL COMPLETION

Fall 2023

PROJECT STATUS

ω Project in warranty Phase.



ROOFING REPLACEMENT AT DHS

SCHOOL

Donaldsonville High School

PROJECT VALUE

$2,060,000*

PROJECT DETAILS

Expansion /  Renovations to Main Bldg

PROFESSIONAL OF RECORD

Domain Architecture

GENERAL CONTRACTOR

Advantage Roofing

SUBSTANTIAL COMPLETION

January 2022

PROJECT STATUS

ω Project is complete.

*Funding for DHS and SAHS



ROOFING REPLACEMENTS AT SAHS

SCHOOL

St. Amant High School

PROJECT VALUE

$2,060,000*

PROJECT DETAILS

Roofing Replacement

PROFESSIONAL OF RECORD

Gasaway Gassaway Bankston

GENERAL CONTRACTOR

Roofs Restored LLC

SUBSTANTIAL COMPLETION

April 2023

PROJECT STATUS

ω Project in Warranty Phase.

*Funding for DHS and SAHS



DONALDSONVILLE HIGH SCHOOL IMPROVEMENTS

SCHOOL

Donaldsonville High School

PROJECT VALUE

$2,832,000

PROJECT DETAILS

Expansion /  Renovations to Main Bldg

PROFESSIONAL OF RECORD

Domain Architecture

GENERAL CONTRACTOR

Sienna Construction, LLC

ANTICIPATED COMPLETION

April 2024

PROJECT STATUS

ω Construction: 58%
ω Aluminum canopies installation at Commons Area 

ongoing.
ω Installation of gypsum board above storefront 

windows in Cafeteria area progressing.
ω Fire rated sheathing has been applied to metal 

studs at rear of Stage Area.
ω Interior wall framing has been placed.



DONALDSONVILLE HIGH SCHOOL IMPROVEMENTS 
continued



LOWERY MIDDLE SCHOOL LIBRARY & TEACHER'S
LOUNGE UPGRADES

SCHOOL

Lowery Middle School

PROJECT VALUE

$600,000

PROJECT DETAILS

New Construction ς 2,700 sq. ft.

PROFESSIONAL OF RECORD

Coleman Partners Architects LLC

GENERAL CONTRACTOR

ANR Construction LLC

SUBSTANTIAL COMPLETION

March 2023

PROJECT STATUS

ω Project is complete.



INFORMATION TECHNOLOGY BUILDING

SCHOOL

Data Center Site

PROJECT VALUE

$2,370,000

PROJECT DETAILS

Renovation ς 36,678 sq. ft.

PROFESSIONAL OF RECORD

Mougeot Architecture, LLC

GENERAL CONTRACTOR

Sienna Construction, LLC

ANTICIPATED COMPLETION

September 2024

PROJECT STATUS

ω Demo work nearing completion.
ω Electrical and plumbing is ongoing, all saw-cutting 

is complete.
ω Concrete work has started.



INFORMATION TECHNOLOGY BUILDING continued



PROPERTY ACQUISITION

SCHOOL

Multiple Sites

PROJECT VALUE

$500,000

PROJECT DETAILS

Property Acquisitions

PROFESSIONAL OF RECORD

n/a

GENERAL CONTRACTOR

n/a

ANTICIPATED COMPLETION

n/a

PROJECT STATUS

ω Completed the Purchase of a .81 Acre Tract at the 
intersection of Hwy 74 and our Dutchtown 
Middle/Primary School Rear Entrance (on 
Dutchtown School Road).

ω Completed the Purchase of a 1.23 Acre Tract in 
front of the Sugar Mill Primary School. The 
residence has been demolished and widened the 
School Entrance Drive.



SECURITY PROJECTS - PHASE 2

SCHOOL

Sites not included in 2016 Bond

PROJECT VALUE

$500,000

PROJECT DETAILS

Security Upgrades

PROFESSIONAL OF RECORD

GD Architecture, LLC

GENERAL CONTRACTOR

n/a

ANTICIPATED COMPLETION

n/a

PROJECT STATUS

ω Access Controls coordination and installation 
schedule for Prairieville High School and EAHS 
Makeover ongoing.

ωWorking throughout school system on security 
vestibules and access controls.



ARTIFICIAL TURF AT HIGH SCHOOL STADIUMS

SCHOOL

High School Football Stadiums

PROJECT VALUE

$7,690,000*

PROJECT DETAILS

Replacement of playing surfaces

P. ROFESSIONAL OF RECORD

Danny J. Hebert, P.E. LLC

GENERAL CONTRACTOR

Sprinturf, LLC

SUBSTANTIAL COMPLETION

January 2022

PROJECT STATUS

ω Project is complete at four (4) High Schools.
ω PVHS Football Stadium turf installation scheduled 

to begin late March.

*Funding for Football, Baseball and Softball



ARTIFICiAL TURF AT HIGH SCHOOL STADIUMS continued

SCHOOL

High School Baseball/Softball Fields

PROJECT VALUE

$7,690,000*

PROJECT DETAILS

Replacement of playing surfaces

PROFESSIONAL OF RECORD

Danny J. Hebert, P.E. LLC

GENERAL CONTRACTOR

T3 Global Projects, LLC

SUBSTANTIAL COMPLETION

March 2022

PROJECT STATUS

ω Project is complete at four (4) High Schools.
ω PVHS Baseball and Softball Fields turf installation 

scheduled to begin early May.

*Funding for Football, Baseball and Softball


