



2020 BOND PROGRAM EXECUTIVE SUMMARY

PROJECTS IN DESIGN PHASE

DUTCHTOWN HIGH SCHOOL REAR ACCESS

PROJECTS IN PROCUREMENT PHASE

PROJECTS IN CONSTRUCTION PHASE

DONALDSONVILLE HIGH SCHOOL IMPROVEMENTS

EAST ASCENSION HIGH SCHOOL MAKEOVER

INFORMATION TECHNOLOGY BUILDING

PRAIRIEVILLE HIGH SCHOOL

SAPS AND SAMS RENOVATIONS & IMPROVEMENTS

SECURITY PROJECTS - PHASE 2

PROJECTS IN WARRANTY PHASE

DTMS CLASSROOM RENOVATIONS & UPGRADES

GONZALES MIDDLE SCHOOL RENOVATION

ROOFING REPLACEMENT AT SAHS

COMPLETED PROJECTS

ARTIFICIAL TURF AT HIGH SCHOOL STADIUMS*

LOWERY MIDDLE SCHOOL UPGRADES

ROOFING REPLACEMENT AT DHS

COMMITTED COSTS VS. BUDGETED



INVOICED TO DATE

\$139,503,455.79

72.63% INVOICED OF \$192M

MILESTONES & EVENTS

PVHS – FIELDHOUSE NEARING COMPLETION
ARTIFICIAL TURF – PVHS FOOTBALL STADIUM TURF
INSTALLATION SCHEDULED TO BEGIN LATE MARCH

*DOES NOT INCLUDE PRAIRIEVILLE HIGH SCHOOL